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IU.VKT Status Report on CEA 3808 R. Martini
R. Nelson

•cn.iMct K. Petterson
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TO : P. Hoeaann B. Steketee

Saaple building tet and secured.

L-34 is ready for backfill.

Brick work in 1AA about one third completed up wall.

Final Furan application to be applied in 1BB today.

Finalizing asphaltic steabrane in ICC.

Joints aadc north of 1GG-- curing finished - testing will be done today.

Retest of joints south of BBZ turned out OK. I-beau were pulled
Saturday and backfilling has begun.

Nineteen joints tested out OK between 2BB and 2CC.

Joint being swde between 2AA and 2BB.

Manholes 2CC and 2EE being formed.

1EE ready for water testing.

Installing devataring puop at well 13.
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